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ESTIMATE RUN 09/27/2012

ESTIMATE SUMMARY 11:29:57

CONTID: C18797         ESTIMATE NO: 0004 PROG 2005

PCN: 18797-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 94 - JCT US24 EAST TO ELLICOTT PERCENT TIME:

PROJECT NO: STM 094A-032                  

SH 94- JCT US24 East to Ellicott

NAME OF ROAD: 094A

PROJECT COUNTIES: EL PASO

CONTRACTOR:

ROCKY MOUNTAIN MATERIALS AND ASPHALT, INC. PAY PERIOD ENDING 09/25/2012 DATE TIME STARTED 05/29/2012

1910 RAND AVE. DATE LET 03/22/2012 DATE WORK BEGAN

 DATE AWARDED 04/03/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/18/2012 DATE ACCEPTED

COLORADO SPRINGS CO 80905     719-473-3100 DATE NOTICE TO PROCEED 05/29/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,306,072.12 PARTICIPATING $ $ 559,299.60

AWARD PROJECT AMT: 5,709,405.88 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

74.55

WORK DAYS

WORK DAYS

68.26%

2,318,838.74

559,299.60

559,299.60

559,299.60

$

$

$

$

4,987,233.38

0.00

4,987,233.38

0.00

4,987,233.38

-85,641.09

0.00

4,901,592.29

0.00

AMOUNT DUE 4,901,592.29 559,299.60

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 559,299.60

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

82.0 TIME ALLOW: 110

ORIG TIME ALLOW: 110
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PCN: 18797-BID    ESTIMATE RUN 09/27/2012

PROJECT: STM 094A-032                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:29:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 7.000

0.000

202-00090  
 

642.000

EACH

3.21000 22.477.000

0.00

0010 *Removal of Asphalt Mat (Planing) 423,436.000

0.000

202-00240  
 

423,436.000

SY  

1.05000 444,607.80423,436.000

0.00

0011 Rem Pavement Marking ADDED ITEM REM PAVMENT MARKING 585.000

797.000

202-00250  
 

1,382.000

SF  

3.00000 4,146.001,382.000

2,391.00

0015 *Removal of Ground Sign 0.000

118.000

202-00810  
 

128.000

EACH

48.12000 5,678.16118.000

5,678.16

0020 *Removal of Sign Panel 0.000

18.000

202-00821  
 

18.000

EACH

21.39000 385.0218.000

385.02

0025 *Removal of Guardrail Type 3 102.000

0.000

202-01130  
 

7,505.000

LF  

1.76000 179.52102.000

0.00

0030 *Removal of End Anchorage 0.000

0.000

202-01300  
 

58.000

EACH

155.60000 0.000.000

0.00

0035 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

2,610.000

CY  

24.31000 0.000.000

0.00

0040 Potholing 0.000

0.000

203-01597  
 

20.000

HOUR

208.80000 0.000.000

0.00

0045 Sweeping 0.000

0.000

203-01620  
 

50.000

HOUR

123.40000 0.000.000

0.00

0050 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

80.000

HOUR

156.82000 0.000.000

0.00
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PCN: 18797-BID    ESTIMATE RUN 09/27/2012

PROJECT: STM 094A-032                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:29:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 Topsoil 0.000

0.000

207-00205  
 

215.000

CY  

33.09000 0.000.000

0.00

0060 *Erosion Log (12 Inch) 250.000

0.000

208-00002  
 

250.000

LF  

5.83000 1,457.50250.000

0.00

0065 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

40.000

EACH

13.64000 0.000.000

0.00

0070 *Silt Fence 1,641.330

0.000

208-00020  
 

1,641.330

LF  

1.44000 2,363.521,641.330

0.00

0075 *Concrete Washout Structure 2.000

0.000

208-00045  
 

2.000

EACH

907.67000 1,815.342.000

0.00

0080 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

4.000

EACH

1,518.02000 0.000.000

0.00

0085 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

20.000

HOUR

40.10000 0.000.000

0.00

0090 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

20.000

HOUR

69.46000 0.000.000

0.00

0095 *Erosion Control Supervisor 51.000

37.000

208-00205  
 

200.000

HOUR

35.29000 3,105.5288.000

1,305.73

0100 *Seeding (Native) 0.000

0.400

212-00006  
 

0.400

ACRE

1,780.63000 712.250.400

712.25

0105 *Soil Conditioning 0.000

0.400

212-00032  
 

0.400

ACRE

1,443.75000 577.500.400

577.50
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PCN: 18797-BID    ESTIMATE RUN 09/27/2012

PROJECT: STM 094A-032                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:29:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Soil Binder 0.000

0.400

213-00100  
 

0.400

ACRE

368.95000 147.580.400

147.58

0115 *Soil Retention Blanket (Class 1) 0.000

1,933.000

216-00021  
 

1,933.000

SY  

3.10000 5,992.301,933.000

5,992.30

0116 Rem of Nests 18.800

0.000

240-00010  
 

18.800

HOUR

100.00000 1,880.0018.800

0.00

0120 Hot Mix Asphalt (Patching) (Asphalt) 247.760

0.000

403-00720  
 

247.760

TON 

181.20000 44,894.11247.760

0.00

0125 Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 53,764.200

5,177.350

403-34741  
 

64,101.000

TON 

60.67000 3,575,983.8458,941.550

314,109.82

0130 Emulsified Asphalt (Slow-Setting) 24,028.000

1,869.000

411-10255  
 

25,897.000

GAL 

4.06000 105,141.8225,897.000

7,588.14

0135 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

7,083.000

LF  

17.67000 0.000.000

0.00

0140 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

58.000

EACH

1,992.25000 0.000.000

0.00

0145 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

1,960.000

LF  

10.91000 0.000.000

0.00

0150 *Delineator (Type I) 0.000

0.000

612-00001  
 

494.000

EACH

14.97000 0.000.000

0.00

0155 *Delineator (Type II) 0.000

0.000

612-00002  
 

19.000

EACH

21.39000 0.000.000

0.00
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PCN: 18797-BID    ESTIMATE RUN 09/27/2012

PROJECT: STM 094A-032                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:29:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *Delineator (Type III) 0.000

0.000

612-00003  
 

129.000

EACH

18.18000 0.000.000

0.00

0165 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

3.000

SF  

42.78000 0.000.000

0.00

0170 *Sign Panel (Class II) 0.000

1,317.450

614-00012  
 

1,317.450

SF  

16.58000 21,843.321,317.450

21,843.32

0175 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

1.000

EACH

267.36000 0.000.000

0.00

0180 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

86.000

614-01573  
 

92.000

EACH

342.22000 29,430.9286.000

29,430.92

0185 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

6.000

614-01583  
 

6.000

EACH

427.78000 2,566.686.000

2,566.68

0190 *Rumble Strip 0.000

0.000

614-80385  
 

198,990.000

LF  

0.09000 0.000.000

0.00

0195 Embankment Protector Type 3 0.000

0.000

615-00030  
 

3.000

EACH

925.49000 0.000.000

0.00

0200 *Construction Surveying 0.500

0.250

625-00000  
 

1.000

L S 

9,970.18000 7,477.640.750

2,492.55

0205 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

177,295.70000 177,295.701.000

0.00

0206 *Mobilization (without Autopay) 36,800.500

0.000

626-00100  
 

36,800.500

L S 

1.00000 36,800.5036,800.500

0.00
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PCN: 18797-BID    ESTIMATE RUN 09/27/2012

PROJECT: STM 094A-032                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:29:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0208 Mobilization (w/o Autopay) MOBILIZATION FOR PVMT MKG 
PAINT REMOVAL

0.500

0.250

626-00100  
 

0.750

L S 

4,600.00000 3,450.000.750

1,150.00

0210 Public Information Services 0.700

0.100

626-01000  
 

1.000

L S 

5,217.76000 4,174.210.800

521.78

0215 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

939.090

GAL 

144.37000 0.000.000

0.00

0216 Epoxy Pvmt Mkg 0.000

0.000

627-00005  
 

0.000

GAL 

75.33000 0.000.000

0.00

0220 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

1,622.000

SF  

17.11000 0.000.000

0.00

0225 *Flagging 5,727.750

615.000

630-00000  
 

6,342.750

HOUR

22.99000 145,819.826,342.750

14,138.85

0230 *Traffic Control Inspection 27.000

10.000

630-00007  
 

40.000

DAY 

69.51000 2,571.8737.000

695.10

0235 *Traffic Control Management 62.000

18.000

630-00012  
 

90.000

DAY 

695.14000 55,611.2080.000

12,512.52

0240 *Flashing Beacon (Portable) 10.800

0.000

630-80001  
 

16.000

EACH

26.74000 288.7910.800

0.00

0245 *Construction Traffic Sign (Panel Size A) 9.000

0.000

630-80341  
 

40.000

EACH

21.39000 192.519.000

0.00

0250 *Construction Traffic Sign (Panel Size B) 59.400

0.000

630-80342  
 

176.000

EACH

32.08000 1,905.5559.400

0.00
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PCN: 18797-BID    ESTIMATE RUN 09/27/2012

PROJECT: STM 094A-032                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:29:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 *Portable Message Sign Panel 3.600

0.000

630-80355  
 

4.000

EACH

3,475.68000 12,512.453.600

0.00

0260 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

4.000

EACH

962.50000 0.000.000

0.00

0265 *Drum Channelizing Device 68.400

0.000

630-80360  
 

100.000

EACH

16.04000 1,097.1468.400

0.00

0270 Traffic Cone 136.800

0.000

630-80380  
 

600.000

EACH

1.07000 146.38136.800

0.00

0275 Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

1.000

L S 

1,069.44000 0.000.000

0.00

0276 Conc Barrier (Temp) 842.400

0.000

630-80370  
 

936.000

LF  

37.32000 31,438.37842.400

0.00

0277 Impact Atten (Sand Fill) (Temp) 1.800

0.000

630-85006  
 

2.000

EACH

3,335.00000 6,003.001.800

0.00

0280 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

200,000.000

F A 

1.00000 0.000.000

0.00

0285 F/A Partnering 0.000

0.000

700-70011  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0286 *Pavement Marking Paint Pavement marking Paint. Added 
to contract.

2,165.670

82.000

627-00001  
 

2,247.670

GAL 

40.25000 90,468.722,247.670

3,300.50

0290 F/A Fuel Cost Adjustment -23,377.520

0.000

700-70016  
 

56,000.000

F A 

1.00000 -23,377.52-23,377.520

0.00
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PCN: 18797-BID    ESTIMATE RUN 09/27/2012

PROJECT: STM 094A-032                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:29:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0295 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

296,234.000

F A 

1.00000 0.000.000

0.00

0296 Survey Monument (Ty 1) ADDED ITEM SURVEY MONUMENT (TY 
1)

0.000

0.000

629-01001  
 

0.000

EACH

160.43000 0.000.000

0.00

0297 Adjust Monument Box ADDED ITEM ADJUST MONUMENT BOX 2.500

0.000

629-01210  
 

2.500

EACH

601.29000 1,503.232.500

0.00

0300 F/A Asphalt Cement Cost Adjustment -86,485.670

-19,738.980

700-70019  
 

270,000.000

F A 

1.00000 -106,224.65-106,224.650

-19,738.98

0305 F/A On-The-Job Trainee 2,828.000

628.000

700-70023  
 

3,456.000

F A 

1.00000 3,456.003,456.000

628.00

0310 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

264,417.000

F A 

1.00000 0.000.000

0.00

0315 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

62,752.050

F A 

1.00000 0.000.000

0.00

0320 F/A Erosion Control 0.000

0.000

700-70380  
 

20,000.000

F A 

1.00000 0.000.000

0.00

CAT 4,705,542.08408,428.746,938,773.15CURRENT AMT0200 $ $ $

CAT NO0300 Bridge I-18-AW 

0325 *Removal of Asphalt Mat (Planing) (Special) 1,188.000

0.000

202-00246  
 

1,188.000

SY  

5.69000 6,759.721,188.000

0.00

0330 *Removal of Bridge Railing 0.000

267.000

202-00425  
 

534.000

LF  

9.32000 2,488.44267.000

2,488.44
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PCN: 18797-BID    ESTIMATE RUN 09/27/2012

PROJECT: STM 094A-032                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:29:57

CUMULATIVE
AMOUNT

CAT NO0300 Bridge I-18-AW 

0335 *Removal of Portions of Present Structure (Class 2) 243.000

208.800

202-00453  
 

451.800

SY  

209.61000 94,701.80451.800

43,766.57

0340 *Removal of Portions of Present Structure (Class 3) 37.000

61.240

202-00460  
 

98.240

SY  

422.43000 41,499.5298.240

25,869.61

0345 Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

131.000

TON 

60.67000 0.000.000

0.00

0350 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

1,188.000

SY  

13.90000 0.000.000

0.00

0355 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

102.000

LF  

22.46000 0.000.000

0.00

0360 *Concrete Class DT (Deck Topping) 26.500

40.750

601-03540  
 

67.250

CY  

748.61000 50,344.0267.250

30,505.86

0365 *Reinforcing Steel (Epoxy Coated) 937.220

1,157.020

602-00020  
 

2,094.240

LB  

2.67000 5,591.622,094.240

3,089.24

0370 *Bridge Rail Type 10R 0.000

0.000

606-11010  
 

534.000

LF  

85.48000 0.000.000

0.00

CAT 201,385.12105,719.72276,271.77CURRENT AMT0300 $ $ $

CAT NO0301 Bridge I-18-AX 

0375 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

181.000

SY  

1.05000 0.000.000

0.00

0380 Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

24.000

TON 

60.67000 0.000.000

0.00

CAT 0.000.001,646.13CURRENT AMT0301 $ $ $
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PCN: 18797-BID    ESTIMATE RUN 09/27/2012

PROJECT: STM 094A-032                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:29:57

CUMULATIVE
AMOUNT

CAT NO0302 Bridge I-18-AY 

0385 *Removal of Asphalt Mat (Planing) 118.000

0.000

202-00240  
 

118.000

SY  

1.05000 123.90118.000

0.00

0390 Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

16.000

TON 

60.67000 0.000.000

0.00

CAT 123.900.001,094.62CURRENT AMT0302 $ $ $

CAT NO0304 Bridge I-18-BA 

0395 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

201.000

SY  

1.05000 0.000.000

0.00

0400 Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

28.000

TON 

60.67000 0.000.000

0.00

CAT 0.000.001,909.81CURRENT AMT0304 $ $ $

CAT NO0305 Bridge I-19-AN 

0405 *Removal of Asphalt Mat (Planing) 276.000

0.000

202-00240  
 

276.000

SY  

1.05000 289.80276.000

0.00

0410 *Removal of Bridge Railing 90.000

0.000

202-00425  
 

90.000

LF  

9.32000 838.8090.000

0.00

0415 *Structure Excavation 58.000

0.000

206-00000  
 

58.000

CY  

37.43000 2,170.9458.000

0.00

0420 *Structure Backfill (Class 1) 0.000

43.000

206-00100  
 

43.000

CY  

42.78000 1,839.5443.000

1,839.54

0425 Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

30.000

TON 

60.67000 0.000.000

0.00
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PCN: 18797-BID    ESTIMATE RUN 09/27/2012

PROJECT: STM 094A-032                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:29:57

CUMULATIVE
AMOUNT

CAT NO0305 Bridge I-19-AN 

0430 *Bridge Rail Type 7R (Special) 0.000

180.000

606-10755  
 

180.000

LF  

240.62000 43,311.60180.000

43,311.60

CAT 48,450.6845,151.1450,270.78CURRENT AMT0305 $ $ $

CAT NO0306 Bridge I-19-AM 

0435 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

199.000

SY  

1.05000 0.000.000

0.00

0440 Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

27.000

TON 

60.67000 0.000.000

0.00

CAT 0.000.001,847.04CURRENT AMT0306 $ $ $

CAT NO0307 Bridge I-19-AL 

0445 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

269.000

SY  

1.05000 0.000.000

0.00

0450 Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

37.000

TON 

60.67000 0.000.000

0.00

CAT 0.000.002,527.24CURRENT AMT0307 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0455 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

18,009.06000 18,009.061.000

0.00

0460 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

12,717.25000 12,717.251.000

0.00

0465 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

1,005.27000 1,005.271.000

0.00

CAT 31,731.580.0031,731.58CURRENT AMT0400 $ $ $

$ 4,987,233.36559,299.60$7,306,072.12$CURRENT AMTPROJECT TOTAL


